
## 9 March 1959

MEMBRANDEN FOR : Deputy Director (Plans)

SILICA

: Discussions with C. L. Johnson on 4 March 1959

 A meeting was requested by Mr. C. L. Johnson on 4 March 1959 the following persons were present:



2. A number of items were discussed and the most important vere as follows:

25X1A

25X1A

indicated his desire for greater outred of week performed for FOG and proposed an RCP (Engineering Change Procedure) be put into effect as soon as possible. The undersigned, after briefly discussing the need for similar controls indicated he would strongly recommend the procedure be effective for our work also. A copy is attached for your review.

25X1A

- (b) Apparently Mr. Johnson had been advised prior to Atom that was interested in obtaining outside technical advise on the J-75 engine program, wible an ARDC type like Dick Miller. This fact apparently disturbed Mr. Johnson since he did not feel that outside advise was required. I did my best to assure him that other than some meaningly controls on cost and work I didn't feel any other changes were contemplated.
- (e) Mr. Johnson discussed a proposal for U2-B's which he was to present that some day. His proposal was based on operating with the AF as we did on our first contract with Ma.

## Approved For Release 2002/08/12 CAND P61-00763A000100050034-2

3. Mr. Johnson requested that I arrange a meeting with you on Vednesday to discuss some or possibly all of the aforementioned items. I subsequently learned that he has scheduled a meeting for Tuesday afternoon (March 10th).

Signify Contracting Officer

25X1A

25X1A

neo-no/r arp

Orig. - Deputy Director (Flans)

2. - Combracts 871918

3. - MD Brunch

4. - Materiel Branch

. A. - Chrome